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Mr. F. Andrew Piszkin
Environmental Coordinator

Base Realignment and Closure
Marine Corps Air Station, El Toro
7040 Trabuco Road

Irvine, CA 92618

RE: Federal Facility Agreement Schedule OU-3, Site 1, Former Marine Corps Air Station, El
Toro, dated August 1, 2003

Dear Mr.Piszkin:

EPA has reviewed your request for an extension of the deliverable date by about 15
months for the draft Remedial Investigation and subsequent primary deliverables for Site 1, the
Explosive Ordnance Disposal (EOD) Range.

Our understanding is that the large extension is needed not only to resolve ecological and
radiological issues, but also to conduct a time-critical removal action to address the elevated
levels of perchlorate found in the groundwater at the site.

We agree that the action to address perchlorate is necessary and should be conducted as
expeditiously as possible in order to avoid further migration of the plume and therefore concur
with the extension request for Site 1.

If you have any questions, please call me at (415)972-3012.

Sincerely,

Nicole Moutou

Project Manager
Federal Facilities Cleanup Branch

cc: Rafat Abbasi, DTSC

John Broderick, RWQCB
Gordon Brown, SWDIV
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